

Software Engineering – UE24CS341A

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Field	Details
Name	Shravanakumar Patil
SRN	PES1UG24CS692
Section	L
Project	Freight Load Booking & Tracking Platform

1. Epics and User Stories

Based on the functional requirements identified in Lab 1, the following four Epics were created in Jira to organize the backlog. Each Epic was broken down into one or more User Stories, and each Story was assigned Story Points using the Fibonacci sequence.

Epic 1: Load Posting & Discovery

Enables Shippers to post freight loads and Carriers to discover them through search and filters.

User Story	Points
JIRA-5 – Post a Load	5
JIRA-6 – Search & Filter Loads	3
Total Story Points	8

Epic 2: Bidding & Booking

Enables Carriers to bid on loads and Shippers to accept bids, converting them into confirmed bookings.

User Story	Points
JIRA-7 – Submit a Bid	5
JIRA-9 – Accept a Bid	8
Total Story Points	13

Epic 3: Shipment Tracking

Gives both parties real-time visibility once a load is in transit.

User Story	Points
JIRA-10 – Track Shipment Status	8
Total Story Points	8

Epic 4: Ratings & Trust

Lets both parties rate each other after delivery to build platform trust.

User Story	Points
JIRA-11 – Rate Counterparty	3
Total Story Points	3

Total Story Points across all Epics: 32

2. Sprint Execution

Two one-week sprints were created in Jira and selected user stories were added to each sprint. Sprint 1 contained Post a Load, Search & Filter Loads, and Submit a Bid (13 points). Sprint 2 contained Accept a Bid, Track Shipment Status, and Rate Counterparty (19 points). In each sprint, the stories were progressed from To Do to In Progress to Done.

Sprint Plan

Sprint	User Stories	Points
Sprint 1	JIRA-5, JIRA-6, JIRA-7	13
Sprint 2	JIRA-9, JIRA-10, JIRA-11	19
Total	6 user stories	32

Story Point Estimation

Story points were assigned using the Fibonacci sequence to represent effort, complexity, and uncertainty.

Story	Story Points
JIRA-5 – Post a Load	5
JIRA-6 – Search & Filter Loads	3
JIRA-7 – Submit a Bid	5
JIRA-9 – Accept a Bid	8
JIRA-10 – Track Shipment Status	8
JIRA-11 – Rate Counterparty	3
Total	32

3. Screenshots

JIRA Sprint 1 Board (Started)




Figure 1: Sprint 1 board immediately after starting the sprint.

JIRA Sprint 1 Completion




Figure 2: Sprint 1 board after all stories were moved to Done.

JIRA Sprint 2 Board (Started)



Figure 3: Sprint 2 board immediately after starting the sprint.

JIRA Sprint 2 Completion





Figure 4: Sprint 2 board after all stories were moved to Done.

All Epics and Stories with Story Points



The image shows a Jira backlog view with a table of tasks. The tasks are organized into four epics, each with a story point value. The tasks are listed with their assignees, reporters, priorities, and statuses.

Work	Assignee	Reporter	Priority	Status	Resolution
EPIC-1 Load Posting & Discovery	Unassigned	Shreekanth...	Medium	Done	Done
STORY-1 Post a Load	Unassigned	Shreekanth...	High	Done	Done
STORY-2 Search & Filter Loads	Unassigned	Shreekanth...	High	Done	Done
EPIC-2 Rating & Booking	Unassigned	Shreekanth...	Medium	Done	Done
STORY-3 Submit a Bid	Unassigned	Shreekanth...	High	Done	Done
STORY-4 Accept a Bid	Unassigned	Shreekanth...	High	Done	Done
EPIC-3 Shipment Tracking	Unassigned	Shreekanth...	Medium	Done	Done
STORY-5 Track Shipment Status	Unassigned	Shreekanth...	Medium	Done	Done
EPIC-4 Ratings & Trust	Unassigned	Shreekanth...	Medium	Done	Done
STORY-6 Rate Counterparty	Unassigned	Shreekanth...	Medium	Done	Done

Figure 5: Backlog/list view showing all four Epics and their User Stories, with priorities and story points.

Burndown Chart – Sprint 1




Figure 6: Sprint 1 completed 13 story points with zero points remaining.

Burndown Chart – Sprint 2




Figure 7: Sprint 2 completed 19 story points with zero points remaining.

4. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the story point estimations provided a reasonable representation of the effort and complexity of the user stories. The simpler stories, such as Search & Filter Loads and Rate Counterparty, were assigned 3 points, while more complex functionality such as Accept a Bid and Track Shipment Status was assigned 8 points. The Fibonacci scale helped represent the increasing complexity and uncertainty of the work.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to user impact and business importance. Core functionality such as Post a Load, Search & Filter Loads, Submit a Bid, and Accept a Bid was given High priority because these features are essential to the freight platform's main workflow. Shipment Tracking and Ratings & Trust were assigned Medium priority as supporting functionality.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned sprint allocation. Sprint 1 contained 13 story points and included Post a Load, Search & Filter Loads, and Submit a Bid. Sprint 2 contained 19 story points and included Accept a Bid, Track Shipment Status, and Rate Counterparty. All planned stories were progressed through To Do, In Progress, and Done and completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that all planned work was completed within the simulated sprints. Sprint 1 completed 13 story points, while Sprint 2 completed 19 story points. The remaining

work dropped to zero in both sprints, indicating that the planned workload could be completed within the sprint duration. The charts also demonstrate the importance of realistic estimation and appropriate distribution of story points when planning sprint capacity.